

October 21, 2008

ISD: 10-22-08

Tom Schroeder, Program Principal
Wyoming Department of Environmental Quality
Industrial Siting Division
Herschler Building, 4-W
122 West 25th Street
Cheyenne, WY 82002

000206

OCT 27 2010

RE: Construction Schedule for Medicine Bow Fuel & Power
Pursuant to Industrial Siting Council DEQ/ISC 07-01

Dear Mr. Schroeder;

This is in response to your October 10, 2008 letter. We are not requesting an amendment to the Medicine Bow Fuel & Power (MBFP) Industrial Siting Council (ISC) Permit condition #2.

MBFP will "commence to construct" in accordance with the Industrial Siting Act (ISA) Section 35-12-102(a)(iii) prior to the expiration of the MBFP- ISA Permit on January 18, 2010. MBFP will commence construction after July 2009 (as per the September 11, 2008 Project Update provided to the ISC). However, MBFP will notify the ISC no later than July 18, 2009 if for some unforeseen reason construction is no longer expected to begin in the 3rd or 4th quarter of 2009.

The MBFP project will follow the Gantt chart schedule submitted to the ISC on September 11, 2008. If the schedule should change, then we will then provide an updated Gantt chart schedule to the Wyoming Department of Environmental Quality - Industrial Siting Division.

Sincerely,



Jude Rolfes
Senior Vice President
DKRW Advanced Fuels
Two Riverway, Suite 1780
Houston, TX 77056

CC: Robert Moss