

**STORAGE TANK PROGRAM
PROJECT SCHEDULE (SUBJECT TO CHANGE WITHOUT NOTICE)
(Revised January 2, 2015)**

The following schedule is tentative and subject to change without notice. Projects are put out for consultant selection or construction/equipment bids as funds and staff are available.

PROJECTS CURRENTLY IN DESIGN:

We have selected the engineer for the following projects. The number of systems that will be constructed is unknown.

Albany County 2 –Trihydro (Laramie, WY); construction planned 2015

South Casper – Fremont Environmental (Wellington, CO); construction planned 2015

Lander/Hudson – Antea (Loveland, CO) construction planned 2015

PROJECTS CURRENTLY UNDER CONSTRUCTION

Worland 2 Design/Build – Fremont Environmental, Inc. (Wellington, CO)

West Park County Design/Build – Terracon (Fort Collins, CO)

Sheridan/Buffalo Construction/Decommissioning (C Bar K, Sheridan, WY)

Rock Springs 4 – URS (Salt Lake City, UT)

PROJECTS CURRENTLY IN CONSULTANT SELECTION:

Southeast Wyoming (N. Cheyenne and Torrington Projects have been combined to make up this project) (17 sites)

Shoshoni/Lysite (5 sites)

East Casper (7 sites) SSI is done; STP is selecting a consultant to move the project into design and construction

PLANNED 2015 CONSTRUCTION:

Dubois – This project was planned for 2015 construction. However, all but 2 sites closed after investigation. The remaining 2 sites will be monitored natural attenuation; no construction will be needed.

Albany County 2, South Casper, and Lander/Hudson may go to construction in 2015 if plans/specs are completed in time to bid for 2015 construction.

PLANNED CONSULTANT SELECTION – 2015

Teton County 2 (formerly Wilson/Jackson 2/Moose) (9 sites) SOI to go out January 16, 2015

Carbon County (12 sites) SOI to go out February 4, 2015

These planned projects will start spring/summer 2015. Construction is scheduled for 2016 but may be delayed if funding is not available.

REMAINING PROJECTS:

The STP will have three projects remaining to complete after the above projects have started: 1) Star Valley/Cokeville (12 sites), 2) Dave Johnston Power Plant/Homax/Highland Uranium (3 sites), and 3) Kemmerer Shutte Creek/Trona Mines (3 sites). These projects are currently scheduled to go out for consultant selection late 2015/early 2016.

Please contact Ms. Karen L. Halvorsen, P.E., STP Manager at 307-777-7244 if you have any questions.