BEFORE THE WYOMING INDUSTRIAL SITING COUNCIL

ISD, 5-14-12

STATE OF WYOMING

0350

MAY 15 2012

IN THE MATTER OF THE INDUSTRIAL SITING PERMIT OF TWO ELK GENERATION PARTNERS, LP	)))	DOCKET DEQ/ISC 97-02

ORDER

WHEREAS, Two Elk Generation Partners, LP has a permit in good standing to construct its coal –fired electricity generating facility in Campbell County, and

WHEREAS, Two Elk Generation Partners, LP continues to employ resources towards the waste coal-fired electricity generating facility in Campbell County, and

WHEREAS, Two Elk Generation Partners, LP has notified the Industrial Siting Council of a change in its construction schedule with Figure 3-1 "Estimated Manpower Curve for Two Elk Project" on page 74 of the *Socio Economic Impact Analysis Update* dated February 2008 Update 2012, and

WHEREAS, the construction schedule on page 74 of the *Socio Economic Impact Analysis Update* dated February 2008 Update 2012 corresponds to the construction activities on the milestone chart on page 75 of that *Update*, and

WHEREAS, Wyoming Statutes 35-12-106(c) allows the Council to amend a permit or an application for a permit on a showing of good cause, and

WHEREAS, Wyoming Statutes 35-12-113(d) requires the Industrial Siting Council to specify the date of construction, and

WHEREAS, the Industrial Siting Council notified parties to the permit, held a meeting on April 24, 2012, heard from the parties to the permit namely, Weston County, the City of Newcastle, the Town of Wright, the Council of Construction Unions, and the Council voted four to one to accept the schedule change, and

NOW, THEREFORE, the Industrial Siting Council approves a change to the construction schedule as described by Figure 3-1 "Estimated Manpower Curve for Two Elk Project" on page 74 of the *Socio Economic Impact Analysis Update* dated February 2008 Update 2012, which is attached and included with this Order.

So ordered this 11th day of May, 2012.

Shawn Warner, Chairman
Wyoming Industrial Siting Council
DEQ/ISD Herschler 4 W
122 West 25th Street
Cheyenne, WY 82002
307-777-7369



	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Mar-14	Apr-14	May-14	Jun-14	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16
Operations	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1	5	9	10	13	27	43	45	45	45
Other Construction	11	22	11	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
EPC Contractor	-	-	32	32	33	33	34	35	37	40	42	45	49	52	56	61	70	86	111	144	184	227	294	363	425	478	528	569	579	577	562	532	488	426	351	307	276	228	198	133	76	53	46	33	26	41	35	28

Figure 3-1. Estimated Manpower Curve for Two Elk Project