
 
April 28, 2016 
 
 
VIA EMAIL AND FEDERAL EXPRESS 
Brian.Lovett@wyo.gov  
 
Mr. Brian Lovett, Administrator 
Industrial Siting Division 
Wyoming Department of Environmental Quality 
200 West 17th Street, 4th Floor 
Cheyenne, WY 82002 
 
RE: Notice of Commencement of Construction  
 
Dear Mr.  Lovett: 
 
This letter pertains to the Permit granted by the Industrial Siting Council on September 12, 2014, 
(the Permit) to Power Company of Wyoming LLC (PCW) for the Chokecherry and Sierra Madre 
Wind Energy Project (CCSM Project) located in Carbon County, Wyoming.   
 
Permit Condition #2 requires PCW to commence construction of the CCSM Project within three 
years following the date the Permit was granted.  Permit Condition #6 requires PCW to give the 
Industrial Siting Division (ISD) written notice when construction commences.   Pursuant to 
Permit Condition #6, this letter serves as written notice that PCW intends to commence 
construction on the CCSM Project by the end of 2016.  Thus, PCW will also meet Permit 
Condition #2 which requires commencement of construction within three years from the date the 
Permit was issued.   
 
Permit Conditions #11 and #12 require PCW to notify the ISD in advance of proposed changes 
to the construction schedule and to provide updates to the application.  PCW is notifying ISD 
and requesting approval of changes to the construction schedule as originally set forth in the 
Application for a Section 109 Permit (Application) submitted to the ISD in May of 2014.  As 
discussed below, the change in the construction schedule from commencing construction in 2014 
to commencing construction by the end of 2016 will not result in any significant adverse 
environmental, social or economic impacts in the area of site influence.   
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In compliance with Permit Condition #12, PCW updated the following portions of its 
Application:  (1) Figure 7-2 Construction Sequencing; (2) Table 7-1 Estimated Construction 
Workforce; (3) Table 7-3 Quarterly Peak Workforce by Labor Type; and (4) Figure 7-4 Monthly 
Peak Workforce by Labor Type.  See Attachment A, Updated Figures and Tables.  The revisions 
to these figures and tables are as follows:   
 

First, PCW has updated Figure 7-2 which illustrates the Construction Sequencing.  The 
only revision made is to show construction starting in 2016 and continuing through 2023; 
otherwise, the anticipated construction sequencing remains the same.   

 
Second, PCW updated Table 7-1 addressing Estimated Total Construction Workforce.  
The header of the table was revised to show construction starting in 2016 and continuing 
through 2023 and the construction workforce numbers for year 1 or 2016 from August 
through December were updated.  The projected workforce numbers for August, 
November and December remain unchanged.   The projected workforce number for 
September was reduced from 84 to 50 and for October was reduced from 58 to 50.  The 
other projected workforce numbers remain unchanged.   

 
Third, PCW updated Table 7-3 Quarterly Peak Workforce by Labor Type.  The right-
hand column was revised to show construction starting in 2016 and continuing through 
2023.  Then, the quarterly peak workforce numbers by labor type for the third and fourth 
quarters of 2016 were updated.  The quarterly peak workforce numbers by labor type for 
the subsequent years remains unchanged.   

 
Finally, Figure 7-4 Monthly Peak Workforce by Labor Type was updated.  The header of 
the table was revised to show construction starting in 2016 and continuing through 2023.  
Then, the monthly peak workforce for August through December 2016 was updated.  The 
rest of Figure 7-4 remains unchanged.   

 
As updated, the 2016 on-site workforce is actually slightly below what was estimated in PCW’s 
Application and the other projected workforce numbers remain unchanged.  At no time do the 
workforce estimates exceed those PCW provided to the ISC in its Application.  Furthermore, 
PCW is not requesting any changes to the lodging plan as described in the Application. 
 
In its Findings of Fact, Conclusions of Law, and Order Granting Permit Application with 
Conditions, the Industrial Siting Council found that:   
  

PCW has shown, through the exhibits and testimony of all its witnesses, the proposed 
CCSM Project will not pose a threat of serious injury to the environment nor to the social 
and economic conditions of inhabitants in the affected area, and that the project will not 
substantially impair the health, safety, and welfare of those inhabitants.   
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See Order at Paragraph 116.  The change to the construction schedule that PCW is requesting  
moves the start of construction from 2014 to 2016 and slightly reduces the 2016 workforce, but 
does not otherwise alter the CCSM Project.  This change does not affect the Council’s finding set 
out above.  Therefore, the requested change does not result in any significant adverse 
environmental, social, and economic impacts in the area of site influence.  See Permit Condition 
#11.  
 
Permit Conditions #15 and #19 set forth additional pre-construction requirements.  PCW will 
meet Permit Condition #15 by providing a surety bond in the amount of Twenty Million, Six 
Hundred Seventy Three Thousand Dollars, ($20,673,000).  As requested by Casey Robb, 
Bonding Analyst, PCW will provide the ISD with a draft of the surety bond for review and 
approval at least 45 days prior to commencing construction.   With respect to Permit Condition 
#19, PCW has contacted the Wyoming Department of Transportation (WYDOT) concerning a 
road use agreement.  PCW has a meeting scheduled with WYDOT on May 16, 2016, to provide 
them with a project update and to discuss the road use agreement.  PCW will provide a signed 
copy of any agreement to you at least thirty days prior to the start of construction.    
 
Finally, as evidenced in its Application, the CCSM Project has broad state and local support. The 
CCSM Project has been under National Environmental Policy Act (NEPA) review for a number 
of years.  The state has been a cooperating agency in the NEPA process and is fully engaged and 
informed regarding the CCSM Project.  Recently, Governor Mead, the Wyoming Infrastructure 
Authority, Carbon County Commissioners, Carbon County Economic Development Corporation, 
and the City of Rawlins all submitted letters of support for the CCSM Project to the Bureau of 
Land Management.  The support of the State of Wyoming, Carbon County, and the Local 
governments with in the area of site influence is greatly appreciated.  The continued support 
demonstrates that the communities are looking forward to the construction of the CCSM Project.   
 
For all of the reasons outlined above, we ask for your approval and authorization of the change in 
the construction schedule.  We appreciate you taking the time to meet with us this week and also 
the guidance you, Kimber, Casey and Andrew provided.  Please contact me at 303-299-1342 or 
Roxane.Perruso@tac-denver.com with any questions.   
 
Sincerely,  

 
Roxane J. Perruso 
Vice President and General Counsel 
  

mailto:Roxane.Perruso@tac-denver.com
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cc: Kimber Wichmann, Principal Economist, Industrial Siting Division    

Casey Robb, Bonding Analyst, Administration Division   
  Andrew J. Kuhlmann, Senior Assistant Attorney General    
  Paul J. Hickey, Hickey & Evans, LLP 
   

 



 

 

 

 

 

 

 

 

ATTACHMENT A 



Figure 7‐2. Construction Sequencing 
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Table 7‐1. Estimated Total Construction Workforce 

  2016  2017  2018  2019  2020  2021  2022  2023 
Jan    20  19 26 45 12 24  36

Feb    20  19 26 45 12 24  36

Mar    20  42 26 45 12 47  36

Apr    22  49 27 46 12 71  68

May    36  110 174 173 40 276  257

June    143  182 841 783 128 732  688

July    255  375 945 883 301 925  881

Aug  23  247  390 945 883 301 925  881

Sep  50  222  380 935 883 301 924  880

Oct  50  221  365 935 883 301 924  880

Nov  17  35  115 206 191 74 184  173

Dec  16  20  42 75 70 32 38  36

 
 



Table 7‐3.  Quarterly Peak Workforce by Labor Type 

OCCUPATIONAL CODE 

Year  Qt
r. 

11‐
9021 

17‐
2051 

17‐
2071 

19‐
2041 

33‐
9032 

37‐
0000 

47‐
1011 

47‐
2031 

47‐
2051 

47‐
2061 

47‐
2071 

47‐
2073 

47‐
2111 

47‐
2152 

47‐
2221 

47‐
4011 

53‐
3032 

53‐
7021 

TOTAL 

2016  1  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

  2  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0  0 

  3  5  1  0  6  1  0  4  0  0  10  0  18  0  0  0  0  5  0  50 

  4  5  1  0  6  1  0  4  0  0  10  0  18  0  0  0  0  5  0  50 

2017  1  16  0  0  0  4  0  0  0  0  0  0  0  0  0  0  0  0  0  20 

  2  35  6  0  2  6  0  8  0  0  32  3  29  0  0  0  0  22  0  143 

  3  35  7  0  2  6  0  12  1  1  62  6  53  1  0  2  1  66  0  255 

  4  28  4  0  2  6  0  10  0  0  51  6  48  0  0  0  0  66  0  221 

2018  1  8  0  0  2  4  4  1  2  2  6  0  4  2  2  2  1  2  0  42 

  2  29  2  0  4  5  8  9  4  2  46  2  44  0  0  14  3  8  2  182 

  3  29  4  2  4  5  8  10  19  5  94  2  102  1  0  56  8  36  5  390 

  4  29  4  2  4  5  8  10  18  4  86  2  95  0  0  51  7  35  5  365 

2019  1  13  0  0  4  5  4  0  0  0  0  0  0  0  0  0  0  0  0  26 

  2  57  4  4  8  7  12  21  31  41  172  0  133  107  0  119  35  45  45  841 

  3  57  4  4  8  7  12  22  44  44  190  0  167  110  0  125  40  66  45  945 

  4  57  4  4  8  7  12  22  43  43  188  0  165  109  0  123  39  66  45  935 

2020  1  26  0  0  8  7  4  0  0  0  0  0  0  0  0  0  0  0  0  45 

  2  55  4  4  12  7  12  18  28  31  163  0  127  87  0  113  32  45  45  783 

  3  55  4  4  12  7  12  19  42  33  181  0  159  89  0  117  36  68  45  883 

  4  55  4  4  12  7  12  19  42  33  181  0  159  89  0  117  36  68  45  883 

2021  1  0  0  0  12  0  0  0  0  0  0  0  0  0  0  0  0  0  0  12 

  2  18  4  0  12  2  0  7  7  3  24  0  33  1  0  3  4  5  5  128 

  3  18  4  0  12  2  0  7  23  5  67  0  75  6  0  42  8  24  8  301 

  4  18  4  0  12  2  0  7  23  5  67  0  75  6  0  42  8  24  8  301 

2022  1  10  0  0  12  2  4  1  2  2  4  0  3  2  2  0  1  2  0  47 

  2  49  4  4  12  4  12  21  26  40  144  0  117  95  0  82  35  45  42  732 

  3  49  4  4  12  4  12  22  44  44  189  0  168  97  0  125  40  66  45  925 

  4  48  4  4  12  4  12  22  44  44  189  0  168  97  0  125  40  66  45  924 

2023  1  18  0  0  12  2  4  0  0  0  0  0  0  0  0  0  0  0  0  36 

  2  45  4  4  12  4  12  19  24  34  138  0  113  81  0  78  33  45  42  688 

  3  45  4  4  12  4  12  20  42  38  183  0  164  83  0  121  38  66  45  881 

  4  44  4  4  12  4  12  20  42  38  183  0  164  83  0  121  38  66  45  880 

 
 



Figure 7‐4.  Monthly Peak Workforce by Labor Type 
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