
STORAGE TANK PROGRAM 
PROJECT SCHEDULE (SUBJECT TO CHANGE WITHOUT NOTICE) 

(Revised February 25, 2015) 
 

The following schedule is tentative and subject to change without notice.  Projects are put out for 
consultant selection or construction/equipment bids as funds and staff are available and construction 
plans/specifications are ready for bidding. 
 
PROJECTS CURRENTLY IN DESIGN: 
We have selected the engineer for the following projects.  The number of systems that will be 
constructed is unknown. 
Albany County 2 –Trihydro (Laramie, WY); construction planned 2015 
South Casper – Fremont Environmental (Wellington, CO); construction planned 2015 
Lander/Hudson – Antea (Loveland, CO); construction planned 2015 
Southeast Wyoming – LT Environmental (Arvada, CO); construction planned 2016 
East Casper  ‐ Terracon (Fort Collins, CO); construction planned late 2015 or 2016 
 
PROJECTS CURRENTLY UNDER CONSTRUCTION 
NONE 
 
PROJECTS CURRENTLY IN CONSULTANT SELECTION:  
Shoshoni/Lysite (5 sites) 
Teton County 2 (formerly Wilson/Jackson 2/Moose) (9 sites) 
Carbon County (12 sites) 
 
PLANNED 2015 CONSTRUCTION: 
Albany County 2, South Casper, and Lander/Hudson may go to construction in 2015 if plans/specs are 
completed in time to bid for 2015 construction. 
East Casper may go to construction late 2015 if plans/specs are completed in time. 
 
PLANNED CONSULTANT SELECTION – 2015 
Star Valley/Cokeville (12 sites) planned for fall 2015 selection and possible late 2016 construction 
depending on the number of sites requiring systems and timing for plans/specification completion.  If 
this project is not constructed in 2016, it will be completed during the 2017 construction season. 
 
PLANNED 2016 CONSTRUCTION: 
Shoshoni/Lysite, Teton County 2, Carbon County, Star Valley/Cokeville (if plans/specs are ready) 
If East Casper plans/specs are not ready for 2015 construction, this project will go to construction in 
2016. 
 
REMAINING PROJECTS: 
The STP will have two projects remaining to complete after the above projects have started:  1) Dave 
Johnston Power Plant/Homax/Highland Uranium (3 sites), and 2) Kemmerer Shutte Creek/Trona Mines 
(3 sites).  These projects are currently scheduled to go out for consultant selection in 2016, with 
construction in 2017. 
 
Please contact Ms. Karen L. Halvorsen, P.E., STP Manager at 307‐777‐7244 if you have any questions. 


