

*P. Chris Johnson  
Principal Project Manager,  
Wind Resource Development & Construction  
610 West Antler  
Casper, Wyoming  
307 577 6647 (Office)  
307 389 2967 (Cell)*

October 1, 2010

Tom Schroeder, Program Principal  
State of Wyoming  
Department of Environmental Quality – Industrial Siting Division  
Herschler Building 4-W, 122 West 25<sup>th</sup> Street  
Cheyenne, WY 82002

RE: Dunlap Wind Energy Project - 90 Percent Completion Notice

Dear Dr. Schroeder,

Pursuant to Docket No. DEQ/ISC 09-01 and the resulting Industrial Siting Council Order signed September 30, 2009, Condition 7 states the following:

*The Permittee shall give written notice to the ISD when the physical components of each phase of the Project are 90 percent complete.*

On behalf of PacifiCorp, I am proud to inform the Industrial Siting Division (ISD) that the Dunlap Wind Energy Project achieved 90 percent completion status on October 1, 2010, based on the following criteria:

- The 74 Dunlap I wind turbine generators are substantially complete and are capable of delivering commercial energy to the transmission grid as winds allow
- The Dunlap collector substation is substantially complete and is capable of delivering commercial energy to the transmission grid
- The Dunlap substation to Shirley Basin substation 230 kV interconnect transmission line is substantially complete and is capable of delivering commercial energy to the transmission grid

Remaining Dunlap Wind Energy Project activities include completion of punch list items, remaining reclamation activities, and construction demobilization.



*P. Chris Johnson  
Principal Project Manager,  
Wind Resource Development & Construction  
610 West Antler  
Casper, Wyoming  
307 577 6647 (Office)  
307 389 2967 (Cell)*

PacifiCorp would again like to extend a sincere thank you for the assistance and guidance the ISD provided to ensure that the 111 MW Dunlap Wind Energy Project was constructed in accordance with ISA statues and rules.

Sincerely,

A handwritten signature in blue ink, appearing to read "Chris Johnson". The signature is fluid and cursive, with a large initial "C" and "J".

Chris Johnson  
Principal Project Manager