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Tongue River Watershed E. coli TMDLs 

Project Initiation Meeting 
October 13, 2015 

Sheridan, Wyoming 

 

This meeting is the first task of our scope of work. The purpose of this meeting is to: 

 Present a summary of the Scope of Work 

 Present the Project Schedule 

 Identify components of the Public Involvement Plan (PIP) 

 Outline the process for developing the Technical Advisory Committee (TAC) 

 Discuss the contents and review process for interim deliverables: 

 Discuss any changes to the contract, project plan, or schedule 

 

Scope of Work: 

Task 1: Project Initiation Meeting 

Task 2: Data Acquisition 

Task 3: TMDL Assessment 

Task 4: Public Involvement 

Task 5: Implementation Plan 

Task 6: Project Work File and Project Notebook 

Task 7: EPA Review and Response to Comments and Final Report 
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Project Schedule 
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Components of the Public Involvement Plan (PIP) 

Goal: To provide stakeholders with an opportunity to express concerns and share information about the 

water quality problems in the Tongue River watershed with other stakeholders, DEQ, and SWCA. 

The PIP will be a stand‐alone document that will consist of four parts: 

 Part one explains how public participation and public information dissemination will occur 

throughout the project. It will be drafted and provided to DEQ for review prior to the first public 

meeting. The public will have the opportunity to discuss and modify the document at the first 

public meeting. After the public meeting it will be finalized.  

 Part two of the PIP will be reserved for recording and documenting all public outreach activities 

and involvement. It will be updated throughout the project and finalized after the public notice 

period for the final TMDL report.  

 Part three will be reserved for the capturing of all public comments received throughout the 

project. It will consist of a matrix to organize the comments and the responses or actions taken 

for each comment. 

 Part four will be the summary of parts one through three. This will be used to complete the 

public participation section of the final TMDL report. 

SWCA will conduct two public meetings in Ranchester, Wyoming. Each public meeting will begin with a 

presentation of completed work, followed by a presentation of proposed methodologies for the next 

steps in the TMDL project. The meetings will end with an open discussion of the completed work and 

the methods proposed for the next steps of the project.  

 

Process for developing the Technical Advisory Committee (TAC) 

Goal: To ensure the TAC understands what is occurring on the project and to allow adequate input on 

the project. 

 The TAC is defined as those stakeholders that have specific knowledge on the Tongue River 

watershed, specific understanding of background information related to watershed conditions 

in the Tongue River watershed, and an appropriate level of relevant technical knowledge to lend 

to the technical analysis of the TMDL Project. 

 TAC members will provide comment and review of interim deliverables, technical TMDL 

assessments and reports, and participate in monthly conference calls.  

 Five TAC meetings are scheduled for this project. 

 These meetings will be held using conference calls (and webinars, as needed). Each meeting is 

anticipated to last up to 1.5 hours. 

 Potential members of the TAC will be discussed at the project initiation meeting. 

 DEQ will solicit stakeholders for their participation in the Project TAC with a formal invitation 

letter. 
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Discuss the contents and review process for the following interim deliverables: 

 Data summary and watershed characterization memorandum (end of January 2016) 

A summary of the data acquired combined with a watershed characterization memorandum.  

 TMDL analysis and source identification memorandum (mid‐April 2016) 

Water quality standards and targets 

Pollution source analysis 

Loading capacity and linkage analysis 

TMDL Calculation and daily loading expression 

 Implementation plan (mid‐October 2016) 

The implementation plan will include the EPA's nine key elements that are considered critical 

for achieving improvements in water quality. 

 

Discuss any changes to the contract, project plan, or schedule 

 


